



## CHPE Rockland County Construction Updates

Updated: April 2025

Work on the Champlain Hudson Power Express (CHPE) in Rockland County will continue throughout 2025. Part of the project, a fully buried renewable power transmission line, is being buried in Rockland County, including along roadways. To minimize traffic disruptions, **much of this work is being done at night from 7:00 PM until 5:00 AM Monday through Friday.**

Once all work is complete, Route 9W from Stony Point to Congers will be fully restored and paved from curb to curb. Park Road in Stony Point will also have a fully paved restoration.

The following is a work schedule of project activities for April 2025. **It is important to note that changes to the schedule may occur at any time due to weather conditions or other external factors.** Anyone with questions, comments or concerns is encouraged to contact the project at (800) 991-CHPE (2473) or [publicoutreach@chpexpress.com](mailto:publicoutreach@chpexpress.com).

### April 2025 CHPE Construction Work

#### Stony Point

- **Duct bank installation** started March 31<sup>st</sup> at the Chase Bank and will work north to the transition vault where the project enters Rockland County from the Hudson River. This work will be done at night **from 7:00 pm to 5:00 am** Duct bank installation, also known as dig, lay, backfill, involves lifting the top layer of pavement from the roadway, digging a trench, installing duct bank and conduit, and then restoring the roadway with temporary pavement. This work is expected to continue from Chase Bank and move North to the Hudson River until approximately June 17<sup>th</sup>.
- Parking lot restoration at Colonial Plaza is scheduled to be completed by April 4<sup>th</sup>.
- Horizontal Directional Drilling and associated work continues at Park Road.
- Splice vault installation and related work continues at the Stony Point Firehouse and is expected to continue until April 17<sup>th</sup>.
- Splice vault installation and related work is expected to start at the Funeral Home on April 18<sup>th</sup> and continue until May 7<sup>th</sup>.

#### Village of West Haverstraw

- Parking lot restoration will occur at the Stop & Shop this Spring.
- Restoration work will continue at Helen Hayes Hospital until April 18<sup>th</sup>.

### **Village of Haverstraw**

- There will be a full detour on 9W between Long Clove and Short Clove Road and Route 304 during the hours of **9 am and 4 pm**. Buses and emergency services vehicles will be waived through.
- Work at the Tilcon site is extensive and will continue throughout April.
- Horizontal Directional Drilling and associated work continues between the Titan Gym and Wendys.
- Restoration of Cemetery Access will occur on April 7<sup>th</sup> and 8<sup>th</sup>
- Winter asphalt replacement will occur from April 8<sup>th</sup> through the 18<sup>th</sup>.
- Duct Bank installation will start at Green Hills and continue north to Titan Gym from May 14<sup>th</sup> to June 16<sup>th</sup>. This work will also be done at night **from 7:00 pm to 5: 00 am**.

### **Town of Clarkstown**

- Duct bank installation will occur along Route 9W starting in Congers at the autobody shops and work north towards Green Hills. The work will be done at night **from 7:00 pm to 5: 00 am** from April 14<sup>th</sup> to approximately May 14h.
- Duct bank installation is ongoing at the Transition Vault (TV04) where the project exits Rockland County and transitions back into the Hudson River. This work will move from TV04 to the split at Route 303 and is expected to continue until May 29<sup>th</sup> and is being done at night **from 7:00 pm to 5: 00 am**.

### **Orange and Rockland Gas Line Upgrades**

- Orange and Rockland and CHPE have started gas-line replacement work along the route. Service upgrades will happen at locations that are both business and residential. Impacted customers will receive notices from Orange and Rockland about this service work if their property is scheduled for an upgrade.
- Please be on the lookout for any notifications from Orange and Rockland.